

Project Planning Phase

Project Planning Template (Product Backlog, Sprint Planning, Stories, Story points)

Date	12 July 2026
Team ID	N/A
Project Name	HouseHunt – Smart Real Estate Rental Platform
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Use the below template to create product backlog and sprint schedule

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint-1	User Registration	USN-1	As a user, I can register for the application by entering my name, email, phone number, and password.	3	High	lavanya
Sprint-1	User Registration	USN-2	As a user, I receive a confirmation message after successful registration.	1	High	lavanya
Sprint-1	Login	USN-3	As a user, I can log into the application using my email and password.	2	High	lavanya
Sprint-1	Authentication	USN-4	As a user, I can securely access my account using JWT authentication.	2	High	lavanya
Sprint-2	Dashboard	USN-5	As a property owner, I can view my dashboard and manage my listed properties.	3	High	lavanya
Sprint-2	Property Management	USN-6	As a property owner, I can add a new property with images and details.	5	High	lavanya
Sprint-2	Property Management	USN-7	As a property owner, I can edit or delete my property listings.	4	High	lavanya

Sprint-3	Property Search	USN-8	As a user, I can search and filter properties by location, price, bedrooms, and bathrooms.	5	High	lavanya
Sprint-3	Wishlist	USN-9	As a user, I can add or remove properties from my wishlist.	3	Medium	lavanya
Sprint-3	Property Details	USN-10	As a user, I can view complete property details, owner information, Google Maps location, and contact options.	4	High	lavanya
Sprint-4	Visit Scheduling	USN-11	As a user, I can schedule a visit to a property.	4	High	lavanya
Sprint-4	Visit Management	USN-12	As a property owner, I can accept or reject visit requests.	4	High	lavanya
Sprint-4	Reviews & Ratings	USN-13	As a user, I can submit ratings and reviews for properties.	3	Medium	lavanya
Sprint-4	Communication	USN-14	As a user, I can contact the property owner through Email or WhatsApp.	2	Medium	lavanya

Project Tracker, Velocity & Burndown Chart: (4 Marks)

Sprint	Total Story Points	Duration	Sprint Start Date	Sprint End Date (Planned)	Story Points Completed (as on Planned End Date)	Sprint Release Date (Actual)
Sprint-1	20	7 Days	15 Feb 2025	21 Feb 2025	20	21 Feb 2025
Sprint-2	20	7 Days	22 Feb 2025	28 Feb 2025	20	28 Feb 2025
Sprint-3	20	7 Days	01 Mar 2025	07 Mar 2025	20	07 Mar 2025
Sprint-4	20	7 Days	08 Mar 2025	14 Mar 2025	20	14 Mar 2025

Velocity:

Imagine we have a 10-day sprint duration, and the velocity of the team is 20 (points per sprint). Let's calculate the team's average velocity (AV) per iteration unit (story points per day)

$$AV = \frac{\textit{sprint duration}}{\textit{velocity}} = \frac{20}{10} = 2$$

Sprint Duration: 7 Days


Story Points Completed: 20

Velocity = Total Story Points / Sprint Duration

Velocity = 20 / 7 = 2.86 Story Points per Day

Average Team Velocity = 20 Story Points per Sprint (≈2.86 Story Points/Day)

Burndown Chart:



A burn down chart is a graphical representation of work left to do versus time. It is often used in agile software development methodologies such as Scrum. However, burn down charts can be applied to any project containing measurable progress over time.